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REVISED COMMITTEE SCHEDULE 
FOR THE  

IVANPAH SOLAR ELECTRIC GENERATING SYSTEM 
(07-AFC-5) 

 
 
DATE 
 

EVENT 

October 31, 2007 AFC data adequate 

January 4, 2008 Staff conducts data response/issue resolution workshop 

January 11, 2008 Applicant Files Data Responses Part 1 

January 25, 2008 Site Visit and Informational Hearing 

February 11, 2008 Applicant Files Data Responses Part 2 

February 28, 2008 Local, State and Federal Agency draft determinations, including air 
district’s Preliminary Determination of Compliance (PDOC) filed 

March 11, 2008 Applicant Files Data Responses Part 3 
March 21, 2008, and every 
eight (8) weeks thereafter Parties file status reports 

Late March, 2008 Staff conducts data response/issue resolution workshop 

Spring – Summer, 2008 Additional data responses filed 

September 22, 2008 Applicant Files Data Responses required by Staff to complete its 
preliminary analysis 

September 30, 2008 BLM submits Biological Assessment to U.S. Fish and Wildlife Service 

November 14, 2008 
Preliminary Staff Assessment/Draft Environmental Impact Statement 
(PSA/DEIS) completed; BLM formal noticing process begins 
(internally) 

December 30, 2008 Local, State and Federal Agency final comments and determinations, 
including air district’s Final DOC filed 

January 20, 2009 Staff files PSA/DEIS; BLM’s Notice of Availability published in Federal 
Register (90-day comment period begins) 

February - April, 2009 Staff conducts PSA/DEIS workshop 

May, 2009 Staff files Final Staff Assessment/Environmental Impact Statement 
(FSA/EIS) 

Late May/Early June, 2009 Prehearing Conference 

Tbd Evidentiary Hearings 

Tbd Presiding Member’s Proposed Decision (PMPD) issued for 30-day 
comment period 

Tbd (near the end of PMPD 
comment period) PMPD comment hearing 

Tbd Revised PMPD issued* for 15-day review period 

Tbd Energy Commission Decision adoption hearing 

 Tbd = to be determined  * = if necessary 


